
6/2/2004

Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

Phase II
(1)T/C w/Bonnie Preas Blacksburg 0.25 Re: CAD/Map Contract
(1)T/C w/Ann Marie Newton Blacksburg 1 Re: Timelines for Installation
(3)Phase I Service Request Letters Blacksburg 1.75 Sign/Mail/PSAP forms
(4)Follow up re: FY 2004 4th quarter payment Blacksburg 0.25 Verify payment for True-up
(8)Correspondence w/ Intrado/Nextel Blacksburg 2 Re: logging Tower/sector info
(10)T/C w/Lt. Bradbury Blacksburg 0.25 Status of Data Conversion
(10)Update Gantt Chart Blacksburg 1 With most current updates/changes
(10)T/C Correspondence w/ Jeff Dubiel Blacksburg 0.75 Re: TCS PSAP form
(10)T/Cs w/Stakeholders Blacksburg 11.25 Validation of tower address/routing
(10)On-site visit Blacksburg 1.5 Re: delays in contract completion
(11)T/C w/Lt. Bradbery Blacksburg 0.5 Re: Vacation schedule
(13)Dispatcher re-bid training Blacksburg 1.75 Training completed
(1)T/Cs w/Stakeholders Christiansburg 3 Status of mapping contract
(1)T/C w/Chris Knights Christiansburg 0.75 Re: Installation/timelines
(1)T/C w/USS re: Clarification Christiansburg 0.75 Re: Invoice of consult files

(4)Follow up re: FY 2004 4th quarter payment Christiansburg 1 Verify payment for True-up/FY04 
funding info

(7)T/C w/Martha Cox Christiansburg 0.5 Re: USS CAD upgrade

(10)T/Cs w/Martha Cox Christiansburg 1 Re: Billing info for 911 wireless increase

(10)Update Gantt Chart Christiansburg 0.5 With most current updates/changes
(11)T/C w/Martha Cox Christiansburg 0.25 Scheduling of Regional Meeting
(1)T/C w/Lt. Chandler Montgomery 0.25 Re: Delivery of Mapping equipment
(1)T/Cs Correspondence On-site Montgomery 14.75 Mapping Installation progress/Cutover
(1)T/C w/Faye Duncan Montgomery 0.25 Re: Mapping Installation/equip. usage
(1)T/Cs Correspondence w/Bob Pearsall Montgomery 1.25 Re: Boundary maps/tower info
(4)On-site w/Lt. Chandler/Sgt. Brown Montgomery 0.5 Re: Funding questions/True-up
(8)T/Cs Correspondence w/Stakeholders Montgomery 0.25 Re: Tower/Sector information/log info
(10)T/C w/Faye Montgomery 0.5 Re: Double call screen issues
(10)T/C w/Ruzanna - TCS Montgomery 0.5 Receipt of Phase II request letters
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(10)T/Cs w/Linda/Bob Pearsall Montgomery 5.75 Re: Tower/Sector information/Routing 
issues

(10)T/C w/Haxall Ward Montgomery 0.5 Re: ITC Delta Com
(10)T/C w/Janet Mellenthin - USCC Montgomery 0.5 Re: Tower numbering
(10)Review/Complete TCS Phase II forms Montgomery 1.75 Relay information to Lt. Chandler

(10)T/Cs Correspondence w/Stakeholders Montgomery 5.75 Re: Cut over delays/Timeline 
adjustment

(10)T/Cs Correspondence w/Stakeholders Montgomery 4.75 Re: Coordinate Strom damage/control

(10)Update Gantt Chart Montgomery 0.5 With most current updates/changes

(10)T/Cs w/Lt. Chandler Montgomery 0.75 Re: Funding/Ordering of new 
Dictaphone

(13)T/Cs w/Angie/Haxall Montgomery 0.75 Re: Verizon charges for re-bid

(13)T/C w/Lt. Chandler/Jeff Dubiel Montgomery 1.25 Re: Training for Mapping system/Re-bid

(13)On-site w/ Lt. Chandler/Trolley Montgomery 0.5 Re: Atlanta Training
(1)T/Cs w/Stakeholders Pulaski 2 Status of mapping contract
(4)Follow up re: FY 2004 4th quarter payment Pulaski 0.5 Verify payment for True-up
(8)T/Cs Correspondence w/Stakeholders Pulaski 6 Re: Tower/Sector information/log info
(10)T/Cs Correspondence w/WSPs Pulaski 4.75 Re: Tower locations/site info
(10)T/C re: RMS Grant Pulaski 0.5 Impact on Phase II project
(10)On-site w/County Administration Pulaski 2 Phase II schedule/implementation
(10)Document equipment failure Pulaski 0.5 CAD monitor failure in ECC
(10)T/C Correspondence w/Mark Surber Pulaski 1 Scheduling of On-site Visit
(10)Update Gantt Chart Pulaski 0.5 With most current updates/changes
(13)T/C w/Lt. Surber/Bobby Lorton Pulaski 0.5 Re: Manual Re-bid training
(1)Correspondence w/Kelly Curd Radford 0.25 Re: Mapping RFP
(3)Phase II service request letters Radford 0.5 Sign/Mail
(10)T/C Correspondence w/Cmdr. Shamody Radford 1 F/U re: Wireless project
(10)T/Cs On-site w/Cmdr. Shomody Radford 2 Re: InterAct Demo
(10)Update Gantt Chart Radford 0.5 With most current updates/changes
(10)T/C w/Sojka Radford 0.5 Re: TSP registration process
(11)T/C Correspondence On-site w/Cmdr. Shamody Radford 1.5 Re: Mapping RFP progress
(13)Dispatcher re-bid training Radford 0.75 Prepare/Schedule
(1)Update Mapping Matrix Region 2.5 With the most current info
(1)T/C w/Pat Vaughan Region 0.25 Regional status
(1)Coordinate RFP Information/responses Region 1 For all PSAPs
(3)Phase II service request letters Region 1.5 Sign/Mail
(10)Coordination Meeting - T/Cs E/Ms w/Stakeholders Region 1 Re: Resolving delays
(10)Update Quick Reference Report Region 6.75 With most current updates/changes
(10)T/Cs Correspondence w/WSPs Region 6.5 Re: Phase II 

procedures/updates/scheduling
(10)Weekly Contact Calls Region 4.25 Prepare/Conduct/Follow up
(10)Coordinate information Region 1.75 Re: Phase II testing procedures
(10)Training Notes/Procedures Region 0.5 Check lists/Survey forms for WSPs
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(10)Update tower location information database Region 27.75 Re: Evaluation/Routing decisions
(10)T/Cs Correspondence w/WSPs Region 18 Request Update on tower info
(10)Update WSPs/Vendor Contact Sheet Region 4.5 With most current updates/changes
(10)Tasking Planning meeting Region 2 Status/updates/tasking
(10)Review and Update Tasking Region 2 Phase II for Region
(10)Review/Edit/Update NRV tower info Region 19 In Preparation of Phase II
(10)Correspondence w/PSAPs Region 1 Request missing tower info
(10)Correspondence re: Gantt Charts Region 0.25 Opening/Reviewing program
(10)Correspondence re: DCJS Region 0.25 Re: Regional records grant
(10)T/C Correspondence Region 1.75 New Towers/Routing issues/info
(10)T/C Correspondence re: Phase II Region 0.25 WSPs testing procedures
(10)Update Phase II testing Schedule Region 0.25 With most current updates/changes
(10)Draft Correspondence Region 2 Extension request due to mapping 

delays
(10)Training for Dispatchers Region 1 Procedures for TCS/Ntelos
(10)Status Report Region 10 Re: implementation for PSAPs
(10)Update WSP Phase II Region 0.25 Testing Procedures
(11)T/C Correspondence w/Candice Fox Region 0.25 Re: Verizon Conference
(11)Update On-site schedule Region 2 Re: Current appointments
(11)Monthly Newsletter Region 5 Create/Format/Mail
(11)New River Valley Regional Meeting Region 16.75 Prepare/Notify/Conduct/Follow up
(12)Update Wireless Board Summaries Region 0.75 With the most current information
(12)CMRS Reports Region 4 Review/Highlight/Correct
(12)Reviewed VA911.org Region 0.25 Re: Info/New Updates/Minutes
(12)Reviewed nena.org Region 0.5 Re: Info/New Updates

(12)Daily and Monthly Activity reports Region 13.75 Enter information/calculate hours/review

(12)Prepare for meeting w/Steve Marzolf Region 2 Regional status
(13)Prepared training material Region 5 Packets for PSAPs
(13)Phase II testing procedures Region 4.5 Review/Highlight/Correct

0 267.25

0 0

Issues of Importance

Completed Tasks

Page 3 of 4



6/2/2004
Issue CommentsActions Proposed to Resolve Issue

Page 4 of 4


	Sheet1

